COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20323

PCN. 20323-BI D

CONTRACT DESCRI PTI ON\:
EJMI' 2400V SW TCHGEAR REPLACEMENT

PRAJECT NO NHPP0703- 420
EJMI 2400V SW TCHGEAR REPLACEM

NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC
12150 E. 112TH AVE
HENDERSON 0O 80640  (303)286- 8000
CURRENT PROJECT AMI:  $ 2, 177,767.00 PARTICl PATI NG
AWARD PRQJECT AM: $ 2, 163,267.00 NON-PARTI Cl PATI NG
PERCENT COMPLETE: 10. 19% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 1,955 906. 64 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0001

COFRS REPORTI NG CATEGCRY: 1

Page 1
ESTI MATE RUN 05/ 05/ 2017

09: 56: 59

TIME CHARGED: 121.0 DAYS TIME ALLOW 12/1/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 36. 56 ORI G TIME ALLON 12/1/2017 FI XED COVPLETI ON DATI

SUW T

PAY PERI OD ENDI NG 05/ 05/ 2017 DATE TI ME STARTED 01/05/2017
DATE LET 08/ 04/ 2016 DATE WORK BEGAN 01/ 05/ 2017
DATE AWARDED 09/ 09/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 10/ 20/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 01/ 05/ 2017

$ 0. 00 $ 0.00
221, 860. 36 221, 860. 36
221, 860. 36 221, 860. 36
0. 00 0.00
221, 860. 36 221, 860. 36
-5,480.94 -5, 480. 94
0. 00 0. 00
216, 379. 42 216, 379. 42
0. 00 0. 00
0. 00 0. 00
216, 379. 42 216, 379. 42
0. 00 0. 00
PAENT DE s 216,379.42

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20323-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPP0703- 420 ESTI MATE NO 0001 09: 56: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 1. 000 0. 000
LS 0. 000 0. 00
95, 415. 30000 0. 000 0. 00
0010 202-00201 Renoval of Curb 224.000 0. 000
LF 0. 000 0. 00
51. 28000 0. 000 0. 00
0015 202- 05300 Renoval and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
30, 208. 64000 0. 000 0. 00
0020 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
79. 62000 0. 000 0. 00
0025 208- 00004 Silt Berm 385. 000 0. 000
LF 0. 000 0. 00
27.17000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 733. 41000 0. 000 0. 00
0035 208-00055 Rigid Inlet Protection Device 18. 000 0. 000
EACH 0. 000 0. 00
587. 76000 0. 000 0. 00
0040 208- 00207 Erosi on Control Managenent 60. 000 0. 000
DAY 0. 000 0. 00
167. 51000 0. 000 0. 00
0045 208-00302 Tenporary Spill Berm (Special) 385. 000 0. 000
LF 0. 000 0. 00
54. 65000 0. 000 0. 00
0050 210-00478 Modi fy Power Control Board 1. 000 0. 000
LS 0. 000 0. 00
65, 484. 23000 0. 000 0. 00
0055 250- 00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 24.000 2,072. 40

86. 35000 24.000 2,072. 40
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PCN: 20323-BID ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPP0O703- 420 ESTI MATE NO 0001 09: 56: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 250- 00100 Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
2, 785. 40000 0. 000 0. 00
0065 250-00110 *Heal th and Safety Officer 40. 000 0. 000
HOUR 24.000 2,493.84
103. 91000 24.000 2,493.84
0070 515- 00400 Concrete Seal er 171. 000 0. 000
Sy 0. 000 0. 00
9. 88000 0. 000 0. 00
0075 601- 03000 Concrete Cass D 9. 000 0. 000
(e 0. 000 0. 00
6, 799. 97000 0. 000 0. 00
0080 613-00100 *1 Inch Electrical Conduit 600. 000 0. 000
LF 186. 000 10, 432. 74
56. 09000 186. 000 10, 432. 74
0085 613-00150 1-1/2 Inch Electrical Conduit 240. 000 0. 000
LF 0. 000 0. 00
102. 22000 0. 000 0. 00
0090 613-00400 4 Inch Electrical Conduit 730. 000 0. 000
LF 0. 000 0. 00
86. 36000 0. 000 0. 00
0095 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
159, 487. 92000 0. 000 0. 00
0100 613-81210 DC Panel boar ds 2. 000 0. 000
EACH 0. 000 0. 00
17, 966. 83000 0. 000 0. 00
0105 613-81598 2400V Swi t chgear 2. 000 0. 000
EACH 0.280 167, 699. 11
598, 925. 39000 0.280 167, 699. 11
0110 613-81602 Tenporary Switchgear 1. 000 0. 000
EACH 0. 000 0. 00
159, 842. 08000 0. 000 0. 00
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PCN: 20323-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: NHPPO703- 420 ESTI MATE NO 0001 09: 56: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 626- 00000 Mobi i zati on 1. 000 0. 000
LS 0. 250 39, 162. 27
156, 649. 06000 0. 250 39, 162. 27
0120 700- 70010 F/ A M nor Contract Revisions 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70130 F/ A Repair 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,177,767.00 % 221,860.36 % 221, 860. 36
PRQJIECT TOTAL CURRENT AMI $ 2,177,767.00 % 221,860.36 % 221, 860. 36



